

# Work Order ID 74079

Wednesday, September 21, 2011 10:49:20 A



Page 1

Item ID: D3551-11

Accept



Setup Start



Revision ID:

Stop



Item Name: Hook and Loop Tie

Start Date: 9/22/2011 Start Qty: 20.00



Cust Item ID:

Required Date: 11/2/2011 Req'd Qty: 20.00

Customer:

Reference:

Approvals:

Process Plan:

*MF*

Date:

*11-09-22*

Tooling:

Date:

Run

Start



QC:

Date:

SPC (Y/N):

Date:

Stop



Sequence ID/  
Work Center ID

Operation  
Description

Set Up/  
Run Hours

Tool ID

Tool #

Plan  
Code

Accept  
Qty

Reject  
Qty

Reject  
Number

Insp.  
Stamp

Draw Nbr

Revision Nbr

D3551

Rev A

100

0.00



PURCHASING

Purchasing

Memo

0.00

Purchasing

Issue P/O: *14974* ☐ Purchase Part Number: 6605K56 ☐ Supplier: Mc Master  
Carr ☐ Certificate of conformity is required

*U 11-9-22*

110

Receive & Inspect for Damage & Mat'l Certs

0.00



Packaging

Memo

0.00

Packaging

Ensure certificate of conformity is attached

*11/11/23 (20)*

120

QC6- Inspect dimensions to drawing

0.00



QC

Memo

0.00

Quality Control

*8/11/26*

*counts (420)*

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

**Work Order ID 74079**

Wednesday, September 21, 2011 10:49:20 A



Page 2

Item ID: D3551-11

Accept



Setup Start



Revision ID:

Stop



Item Name: Hook and Loop Tie

Start Date: 9/22/2011 Start Qty: 20.00



Cust Item ID:

Required Date: 11/2/2011 Req'd Qty: 20.00



Customer:

Reference:

Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Run Start



QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Stop

Sequence ID/  
Work Center IDOperation  
DescriptionSet Up/  
Run Hours

Tool ID

Tool #

Plan  
CodeAccept  
QtyReject  
QtyReject  
NumberInsp.  
Stamp

130




Packaging

Identify as per dwg & Stock Location: SC 246A 0.00

Memo

0.00

②nd' Sap 11-09-26 

Packaging

140



QC


QC21- Final Inspection - Work Order Release

0.00

Memo

0.00

Quality Control

11/9/27   
MF 11-09-26

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Picklist Print

Wednesday, September 21, 2011 10:49:17 AM

Page 1

Work Order ID: 74079



Parent Item: D3551-11



Parent Item Name: Hook and Loop Tie



Start Date: 9/22/2011

Required Date: 11/2/2011

Start Qty: 20.00

Required Qty: 20.00

Comments: IPP Rev:A New Issue 06-09-27 JLM

Component Item ID/ Item Name	Replacement Item ID	Mfg/ Purch	Bin Item	Primary Location	Last Location	Route Seq ID	Unit of Measure	Qty on Hand	Qty per Kit	Total Qty	Qty Issued	Date Issued	Status
6605K56  HOOK AND LOOP TIE		Purchased	No			110	Each	0.0000	1 	20		10/11/8/23	20

2,7790

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_


NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries



DESIGN <i>LE</i>	DRAWN BY <i>LE</i>	<b>DART AEROSPACE LTD</b> HAWKESBURY, ONTARIO, CANADA	
CHECKED <i>qp</i>	APPROVED <i>[Signature]</i>	DRAWING NO. <b>D3551</b>	REV. A SHEET 1 OF 1
DATE <b>06.08.28</b>		TITLE <b>HOOK AND LOOP TIE</b> SCALE NTS	
REV A	DATE 06.08.28	DESCRIPTION NEW ISSUE	

## SPECIFICATION CONTROL DRAWING



DART P/N	LENGTH (in)	WIDTH (in)	MCMaster- CARR P/N	SPEEDTECH P/N
D3551-1	6	1	6605K51	SW.75X6BK889
D3551-3	8	1	6605K52	SW.75X8BK889
D3551-5	11	1	6605K53	SW.75X11BK889
D3551-7	15	1.5	6605K54	SW1.5X15BK889
D3551-9	18	1.5	6605K55	SW1.5X18BK889
D3551-11	24	1.5	6605K56	SW1.5X24BK889

### D3551-X HOOK AND LOOP TIE

MATERIAL: BLACK BACK-TO-BACK HOOK AND LOOP MATERIAL, FLAME-RETARDANT NYLON

COPYRIGHT © 2006 BY DART AEROSPACE LTD

THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE LTD.

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries





Dart Aerospace Ltd.  
1270 Aberdeen Street  
Hawkesbury, ON K6A 1K7  
Tel: 613 632 9577  
Fax: 613 632 1053

## PURCHASE ORDER

Purchase Order ID PO14974

Purchase Order Date 9/21/2011

PO Print Date 9/21/2011

Page Number 1 of 1

Order From :

VU-MCM001

MCMaster-CARR SUPPLY CO,  
P.O. BOX 7690  
CHICAGO, IL 60680-7690  
US

Contact Name  
Vendor Phone 330 995 5500  
Vendor Fax 330 995 9600  
Vendor Account Nbr

Buyer Brigitte Golden  
Requisition Nbr  
Tax Resale Nbr 10127-2607  
Terms Net 30  
Currency USD  
FOB Destination-Collect

Ship To : DART AEROSPACE LTD 1270 ABERDEEN  
HAWKESBURY, ON K6A 1K7  
CANADA

Line Nbr	Reference Revision ID Vendor Part Number	Description/ Mfg ID	Req Date/ Taxable	Req Qty/ Unit of Measure	Ship Method	Unit Price	Extended Price
1	6605K56	HOOK AND LOOP TIE	9/23/2011 Yes	20.00 Each	FedEx PI ppd	\$2.7780	\$55.56

Special Inst: As per DWG: D3551 Rev: A  
B74079

PO Total: \$55.56

Change Nbr: 1

Change Date: 9/21/2011

No substitution or deviation without  
consent.  
Certificate of Conformity or Material  
Certification required when applicable



Purchase Order  
PO14974

Page 1 of 1

200 Aurora Industrial Parkway  
Aurora OH 44202  
330-995-5500  
cle.sales@mcmaster.com

Dart Aerospace Ltd  
1270 Aberdeen St  
Hawkesbury ON K6A 1K7  
Canada

McMaster-Carr Number  
3861304-01

09/21/2011

Line	Description	Ordered	Shipped			
1	6605K56 Hook and Loop Cable Tie, Black Flame-Retardant Wrap Around, 24" L, 3/4" Width, Packs of 5	4 Packs	3	2 - 516 - 13	66-05 K56	3 PK 1
	Unit Price:	\$13.89				
	Extended Price:	\$41.67				

Shipped separately from our Cleveland warehouse on 09/21

1	6605K56 Hook and Loop Cable Tie, Black Flame-Retardant Wrap Around, 24" L, 3/4" Width	4 Packs	1
---	---	---------	---


Charges for this shipment

Merchandise Amount:	\$41.67
Sales Tax:	\$2.08
<b>Total:</b>	<b>\$43.75</b>

8/14/26

Dart Aerospace Ltd

EXP



1 U  
1 line

EW1BSPAT  
09/21/2011  
11:44/11:46  
224  
Cycle 29

1140146095161





Purchase Order  
PO14974

Page 1 of 1

200 Aurora Industrial Parkway  
Aurora OH 44202  
330-995-5500  
le.sales@mcmaster.com

Dart Aerospace Ltd  
1270 Aberdeen St  
Hawkesbury ON K6A 1K7  
Canada

McMaster-Carr Number  
3861304-02

09/21/2011

Line	Description	Ordered	Shipped			
1	6605K56 Hook and Loop Cable Tie, Black Flame-Retardant Wrap Around, 24" L, 3/4" Width, Packs of 5	4 Packs	1	3 - 125 - 11	43 - 39 K56	1 PK 1
	Unit Price:	\$13.89				
	Extended Price:	\$13.89				

Shipped separately from our Chicago warehouse on 09/21


1	6605K56 Hook and Loop Cable Tie, Black Flame-Retardant Wrap Around, 24" L, 3/4" Width	4 Packs	3
---	---	------------	---

Charges for this shipment

Merchandise Amount:	\$13.89
Sales Tax:	\$0.69
<b>Total:</b>	<b>\$14.58</b>

Dart Aerospace Ltd

EXP



1 lb  
1 line

FW1BSP39  
09/21/2011  
11:44/12:37  
980  
Cycle 37

1140146095162



Sm

25x12x12